Oak Ridge Reservation EMDF ROD (draft 1 issued on 7/12/21) - Status of Remaining Issues

discussion/resolution meetings. All parties are aware

of the issues. EPA comments will not be a surprise.

9/12/21; final comments NLT 9/27/21.

Issue Progress Next steps Needed for
public
comment

ARARs in ROD EPA, TDEC and DOE participated in three EPA will issue preliminary ARAR comments on

Mercury Management Approach

EIT developed draft on 8/16/21. DOE and TDEC
comments received. ORC comments pending.

EIT to revised approach per comments.
Anticipate resolution by 9/15.

Effluent limits for Radionuclides

Project team developing water gquality based

effluent limits.

1) Fish consumption rates being negotiated;

2} Assimilative capacity of receiving stream: team
suggesting variance from CWA guidance (TN
may not agree, WD may not agree), under
discussion;

3} 'secondary” COC list being negotiated;

4} Treatment of challenging rads being negotiated.

5) Fall fish sampling event pending.

Anticipate project team recommendation by
10/1/21.

Some indication that DOE may nhot endorse
project team result.

Waste Acceptance Criteria
(WAC)

EPA has no further comments. TDEC and DOE
continue to negotiate.

Comments on D1 ROD

Preliminary draft technical comments (including
hydro and eco risk) submitted on 8/11/21.

ORC comments received 8/27/21.

HQ comments expected 8/30.

1} HQcomments to R4 on 8/30;

2) Consolidate all comments NLT 9/13;

3) Resolve conflicts in R4/HQ comments;
communicate significant comments to
TDEC NLT 9/17;

4) R4 briefings, as needed 9/24;

5) Formal comments to DOE NLT 9/27/21;

6) DOE to prepare D2 ROD date?

Focused Feasibility Study for
Waste Water

Submitted to EPA on 6/23/21
EPA commented on 7/22/21

EPA awaiting DOE’s revision. DOE to revise
FFS, including addition of effluent limits for
radionuclides and Hg.

Finalize before ROD is signed.

SEMD 8/27/21
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